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TONAWANDA LANDFILL VICINITY PROPERTY — TONAWANDA, NEW YORK 
Formerly Utilized Sites Remedial Action Program (FUSRAP) 

 
Location   

• East Park Drive, in the Town of 
Tonawanda, NY 

 
Site History and Project Description   

• The Department of Energy (DOE) 
designated the Town of Tonawanda 
Landfill and Mudflats together as a vicinity 
property to the Linde Site in 1992.  

• The landfill operable unit (OU), an inactive 
municipal landfill, covers about 55 acres. 

• Previous investigations had revealed small 
areas of soil in the landfill OU with 
elevated levels of radium, thorium, and 
uranium. 

• The U.S. Army Corps of Engineers Buffalo 
District (LRB) is conducting a 
Comprehensive Environmental Response, 
Compensation, and Liability Act 

(CERCLA) investigation and remediation 
of the site. 

 

Importance   

• The original baseline risk assessment 
concluded that risks to human health from 
FUSRAP material were within acceptable 
limits established under federal 
environmental regulations. 

• Adjacent residents are greatly concerned 
about FUSRAP material in the landfill OU. 

• The Corps agreed to conduct additional 
investigations and incorporate the 
information into the determination of the 
potential human health risk from FUSRAP 
material in the landfill OU. 

 
Consequences  

• Potential for long-term adverse human 
health effects  

 

Project Phase 
Estimated 

Federal 
Cost 

Funding 
through 

FY21 

FY22 
Requirement 

FY22 
Budget 

FY23 
Requirement 

FY23 
Budget 

Remediation $20.8M $13.1M $500k $0 $500k TBD 

 
 
Project Sponsor/Customer  

• Customers include property owners (Town 
of Tonawanda); affected communities and 
elected leaders; and local, state, and 
federal environmental and health 
agencies. 

Congressional Interests 

• Representative Brian Higgins D NY-26 

• Senator Charles Schumer D NY 

• Senator Kirsten Gillibrand D NY 
 

 
Current Status  

• The site closeout report is going through 
HQ review and is scheduled to be 
released in 1st quarter of FY22. 

• Following the release of the site closeout 
report, LRB will start the process to 
transfer the site back to Department of 
Energy. 

Issues 

• None 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Project Manager: Jeffrey M. Rowley, (716) 879-4395, Jeffrey.M.Rowley@usace.army.mil 
 


